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August 1, 2019 Via Email and Fed Ex

Mr. Russell Fish

Office of Remediation 3LC20

U.S. Environmental Protection Agency
1650 Arch Street

Philadelphia, PA 19103-2029

Subject: Quarterly Progress Report
Honeywell International Inc.
Delaware Valley Works
Claymont, DE
Docket No. RCRA 03-2011-0252CA

Dear Mr. Fish:

On behalf of Honeywell International Inc. (Honeywell), Wood Environment & Infrastructure
Solutions, Inc. (Wood), is submitting this Quarterly Progress Report for the activities conducted by
Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being
submitted in accordance with the requirements outlined in Section VI (D)(3) of the Administrative
Order on Consent, Docket No. RCRA 03-2011-0252CA. This report covers the period from May 1,
2019 to August 1, 2019.

A. Identification of Site

Honeywell — Delaware Valley Works
6100 Philadelphia Pike
Claymont, Delaware 19703

B. Status of Work and Progress to Date

e On May 17, 2019 Wood submitted a response to the U.S. Environmental
Protection Agency’s (EPA’'s) comments on the SWMU 9 Geotechnical Investigation
Report.

e OnJune 3, 2019 Wood submitted to EPA the Vapor Intrusion Technical
Memorandum which summarized the results of the heating season vapor
intrusion sampling conducted in March 2019.

e Implemented short-term interim measures to address the BF3 Control Room
vapor intrusion sampling results in accordance with the Vapor Intrusion Technical
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Memorandum and conducted indoor air sampling to evaluate the effectiveness of
these measures.

e OnJun 13, 2019 Wood submitted to EPA the Groundwater Interim Report which
summarized the soil and groundwater data collected from the MW-6 VOCs Area
in April 20109.

e OnJune 25, 2019 Wood submitted to EPA the Revised SWMU 9 Geotechnical
Investigation Report.

e OnJune 26, 2019 EPA provided approval of the Revised SWMU 9 Geotechnical
Investigation Report.

e OnJuly 3, 2019 EPA provided approval of the Groundwater Interim Report but
requested that additional wells SM23-MW1, SM22-MW?2, and MW-104 be
included in the groundwater sampling event following a discussion during a
conference call between EPA, Honeywell, and Wood on July 2, 2019.

e OnlJuly 3, 2019 Wood submitted to EPA the SWMU 9 Supplemental Work Plan.

e OnlJuly 29, 2019 Wood submitted to EPA the Revised SWMU 9 Supplemental
Work Plan based on EPA comments via email dated July 18, 2019.

e From July 29 through August 1 Wood conducted the cooling season vapor
intrusion sampling.

e OnJuly 30, 2019 Wood installed a sub-slab depressurization system (SSDS) at the
BF3 Control Room as a long-term measure to address vapor intrusion.

C. Difficulties Encountered During Reporting Period

¢ None this period.

D. Actions Taken to Rectify Difficulties

¢ None this period.

E. Activities Planned for Next Quarter

e Conduct additional soil sampling at the MW-6 VOCs area and well installation at
the MW-6 VOCs area and downgradient of Areas 5 and 6, pending receipt of a
PennDOT permit for well installation in the right-of-way.

e Conduct groundwater sampling from newly installed wells and select existing wells
in accordance with the EPA-approved Interim Groundwater Report.

e Finalize and submit the SWMU 9 Supplemental Work Plan.

e Install and sample the additional SWMU 9 soil borings and monitoring wells
pending EPA approval of the SWMU 9 Supplemental Work Plan.

e Conduct operation & maintenance (O&M) visits and indoor air sampling
associated with the BF3 Control Room SSDS.

e EPA approval of the DVW RFI Report, BHHRA, and BERA.

e EPA approval of the SWMU 9 Corrective Measures Objectives matrix.

e EPA approval of the SWMU 9 Data Summary Report.
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e Submittal of the 90% Design Interim Measure Work Plan — Lower Sluiceway,
Shoreline and Sediment.

e Finalize and submit application to DNREC for Subaqueous Lands Permit.

e Finalize and submit application for New Castle County Floodplain Permit
Application.

¢ Finalize and submit USACE Nationwide Permit 38 application.

F. Explanation of Any Non-Compliance

e None this period.

G. Discussion of Performance Evaluation of Remedial Measures

¢ Not applicable.

Attached to this letter is the certification by Honeywell as required by the Administrative Order
on Consent, Docket No. RCRA 03-2011-0252CA. Please contact John P. Mihalich at 610-877-
6020 if you require additional information.

Sincerely,
Wood Environment & Infrastructure Solutions, Inc.

John P. Mihalich
Associate Geologist

Attachment  Certification

cc Steve Coladonato — Honeywell
Nelson Johnson — Arnold & Porter
Rus Davis — Honeywell
Lawrence Matson— DNREC
James Wentzel, P.E. — PADEP
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CERTIFICATION

I certify that the information contained in or accompanying this Quarterly Progress Report is
true, accurate, and complete.

As to the identified portion of this Quarterly Progress Report for which I cannot personally verify
its accuracy, I certify under penalty of law that this Report and all attachments were prepared in
accordance with procedures designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person or persons who manage
the system, or those persons directly responsible for gathering the information, or the
immediate supervisor of such person(s), the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. I am aware that there are significant
penalties for submitting false information including the possibility of fines and imprisonment for
knowing violations.

Name: Steve Coladonato

Signature:

Title: Remediation Manager, Honeywell International Inc.
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